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Introduction 
 
ENSTAR Natural Gas Company (ENSTAR), an Alaska based company, agreed to conduct a 
Right of Way land analysis of five alternative alignments for the Alaska Natural Gas 
Development Authority’s (ANGDA) proposed 24-inch natural gas pipeline.  The alignments are 
between the communities of Glennallen and Palmer along portions of the Glenn Highway and 
rural crossings of Private, State and Native Corporation lands.  ENSTAR’s analysis was 
conducted to support ANGDA’s objective to apply for a “Conditional” State of Alaska Right-of-
Way Lease.   
 
One Preliminary Final Alignment and four (4) Alternate Alignments and were identified.  The 
alignments are described beginning near Glennallen at the Trans Alaska Pipeline (TAPS) and 
ending at its connection to ENSTAR’s 20-inch pipeline that is located adjacent to the Glenn 
Highway, near the Parks and Glenn Highway Interchange.   
 
Based on the scope of work agreement of December 2004, the following report will allow 
ANGDA to successfully apply for the Conditional Right-of-Way Lease. 
 
The following deliverables were agreed upon for this report: 
 
Deliverable 1.   Identify types, characteristics and anticipated timelines for permits. 
 
Deliverable 2.    Identify BLM Lands for accelerated transfer. 
 
Deliverable 3.    Land Ownership of 5 proposed alignments. 
 
Deliverable 4.   Develop Excel spreadsheets for all parcels. 
 
Deliverable 5.   Based upon “Found Issues” provide recommendations on problem parcels. 
 
Deliverable 6.   Work with Federal, State, and Borough lands and utility companies to assist 

ANGDA in negotiating co-use/co-location of the pipeline in their ROW. 
 
Deliverable 7.   Prepare two (2) copies of the report and on CD in MS Word & Excel format.  

Assist in answering State Right of Way Lease Application questions. 
 
Deliverable specifics and agreed upon exceptions to ANGDA Request For Proposal can be found 
in the ENSTAR response to RFP ASPS 2005-0400-5142. 

Report Methodology 
 
This report summarizes land and title research data that is supported by specific land 
documentation.  The documentation typically includes land conveyance documents, surveys, 
plats, related governmental agency information, etc.  Due to the volume of supporting 
documentation, these additional records will be provided to ANGDA in alignment binders on a 
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more practical date.  The referenced binders are entitled ANGDA Alignment Lands Binder Nos. 
1 – 8.  ENSTAR conducted research using various electronic and paper document data resources 
from the Matanuska – Susitna Borough, State Recorder’s Offices in Palmer and Chitna/Valdez, 
State DNR Division of Mining, Land & Water, State of Alaska Department of Transportation, 
Bureau of Land Management, ENSTAR Right of Way, ANGDA, and Ahtna, Inc.  (Ahtna) in 
addition to other private sources.   
 
ENSTAR identified land ownership for a 300 feet wide proposed pipeline right of way alignment 
within State or Native owned lands, and 100 feet wide along other land ownerships.  Land 
information is presented for the 148 mile Preliminary Final Alignment and four alternate 
alignments. The Preliminary Final Alignment was selected by ANGDA based upon information 
provided by various supporting companies.   
 
 The first 11½ miles of the Preliminary Final Alignment crosses lands owned by Ahtna.  This 
alignment, which lies approximately two miles north of the Glenn Highway Right of Way 
parallels the highway right of way.  The Spur Line leaves the Ahtna alignment and enters onto 
the Glenn Highway Right of Way and continues for almost 50-miles to mile post 122.  At mile 
post 122, more or less, the ANGDA pipeline leaves the highway right-of-way and enters onto an 
RS2477 right of way that follows the Squaw and Caribou Creek drainages, crosses Chitna Pass, 
and along the Boulder Creek drainage into the Chickaloon area.  From Chickaloon to Palmer 
Preliminary Final Alignment follows portions of ADL 202787 right of way and existing 
Matanuska Electric Association easements that cross State and private lands.   
 
In addition to this Preliminary Final Alignment, ENSTAR researched and has provided 
ownership information for the four alternative alignments.  The Preliminary and Alternative 
alignments are described in the following section: Pipeline Alignment & Lands Description. 
 
Limited land ownership information developed by ENSTAR is shown on the Preliminary Final 
Alignment maps that are being submitted by the engineering contractor, Michael Baker Jr, Inc.  
The supporting documentation for all alignments are presented in the ANGDA Alignment Lands 
Binder Nos. 1 – 8.  Considering the limited scope of this project, budgetary constraints, an 
ambitious schedule and constantly changing land title records, some sections of the Preliminary 
Final Alignment and Alternative Alignments will need updating or additional research.     

Comment: FRASIER/MANNY Adjust 
to what you actually did 
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Pipeline Alignment & Lands Description 
 
The research and development of this Alignment Lands Project identified the lands that would be 
traversed by the Spur Line for the Preliminary Final Alignment.  Engineering and Environmental 
projects were also developed for the stated alignment by other consultants.  Additionally, this 
Alignment Lands Project required similar lands research and development for four alternate 
alignments.  The selected ANGDA Preliminary Final Alignment is described as follows.   
 

******************************************* 
 
 Preliminary Final Alignment 
This alignment includes original Alternate Alignment Nos. 1, 2, 3 & 4. 
 
 
Ahtna and State Land:   

An alignment beginning at the Trans Alaska Pipeline (TAPS) and proceeding west across 
Ahtna Incorporated lands for approximately 11 ½ miles to Tentatively Approved State 
Selected Lands, then southwest approximately 3 ½ miles across State Selected lands to 
the Glenn Highway Right of Way near mile post 173.  The following exhibit represents 
this alignment.   
 
 
 
 
 
 
 

          Begin ANGDA at TAPS 
 
 
 
 
 
           Spur Line Enters Glenn Highway Right of Way near MP 173± 

 
No Scale  

******************************************* 
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Glenn Highway MP 173 to MP 122, more or less:   
An alignment situated within the Glenn Highway Right of Way beginning near mile post 
173 to approximate mile post 122 of the Glenn Highway where the proposed pipeline 
exits the highway right of way and enters onto lands that are State Selected and 
Tentatively Approved for conveyance.   
        Glenn Highway Right of Way MP 173± 
  

 
 
 
 
 
 
 
 
 
 
         Glenn Highway Right of Way MP 122± 
 

No Scale 
******************************************* 

 
RS2477 Right of Way, Squaw/Caribou/Boulder Creek Trail  

An alignment situated within an RS2477 Right of Way known as 
Squaw/Caribou/Boulder Creek Trail.  The Spur Line leaves the highway right of way 
near mile post 122 and enters Tentatively Approved lands to be conveyed to the State.  
This RS2477 Right of Way proceeds along Squaw Creek Trail for approximately 6 ½ 
miles to Caribou Creek Trail.  Caribou Creek Trail and Boulder Creek are part of another 
RS2477 right of way which is approximately 32 miles long and ends at the Chickaloon-
Knik-Nelchina Trail.  The total alignment length is approximately 38 ½ miles.   
 
      Caribou Creek Trail 
 
 
         MP 6.5 Squaw Creek Trail 
  
 
      RS 2477 Right of Way 

Squaw / Caribou / Boulder Creek 
  

         Glenn Highway Right of Way MP 122± 
 
 
 
 
 
 Boulder Creek Trail 
 
 

No Scale 
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******************************************* 
 
Boulder Creek to Youngs Creek: 

An alignment situated within an RS2477 Right of Way known as the Chickaloon-Knik-
Nelchina Trail.  This alignment proceeds from Boulder Creek to Granite Creek for a 
distance of approximately 5 ½ miles.  This alignment crosses State, Native and privately 
owned lands.   
 
        Chickaloon-Knik-Nelchina Trail Begins 
 
 
 
   Chickaloon-Knik-Nelchina Trail 
 
 

 
 
  
 
 
 
 
 Granite Creek  

No Scale 
******************************************* 

 
Granite Creek to Moose Creek 

An alignment beginning near Granite Creek and ending near Moose Creek.  This 
alignment crosses State, Native, Borough and privately owned lands.  A substantial 
portion of this alignment is situated within Matanuska Electric Association’s (MEA) 
privately acquired easements and also within the State ADL No. 202787  

 
                 Granite Creek 
 
 
         Privately Acquired MEA Easements 
 
 
 
 
      Privately Acquired MEA Easements 
 
 
 
 ADL 202787 MEA Easement 
 
           
 

No Scale 
******************************************* 
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Moose Creek to Palmer Fishhook Road:   
An alignment from Moose Creek that continues within the ADL 202787 MEA right of way and 
then onto private easements to be acquired across privately owned, State and Borough lands.   
 
 
 
 
 
 
       ADL 202787 MEA Right of Way 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
         Palmer Fishhook Road 
 

 
No Scale 

*******************************************
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Palmer Fishhook Road to Parks / Glenn Highway to ENSTAR 20-Inch Pipeline:   

An alignment that continues from Palmer Fishhook Road on private easements to be 
acquired across private, State and Borough lands and also along a portion of the Parks 
and Glenn Highway Rights of Way.  This alignment ends at ENSTAR’s 20-inch pipeline.   

 
             
                  Palmer Fishhook Road 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    Parks Highway Right of Way Crossing 
 
 
 
         Parks / Glenn Highway Interchange 
 
 
     Termination Spur Line at ENSTAR 20-Inch Pipeline 
 

No Scale 
******************************************* 
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Alignments Researched But Not Selected 
 
Glenn Highway MP 189 to MP 173 Alignment Not Selected.   
An alignment beginning at the TAPS right of way crossing of the Glenn Highway Right of Way 
and situated on the north side of the highway right of way, from Glenn Highway MP 189 and 
ending near mile post 173.   
 
 
 
 
           Begin Spur Line  
 
       Glenn MP 173±  
 
 
 
 
 

No Scale 
******************************************* 

 
Highway MP 122 to MP 66 +  Alignment Not Selected.    
An alignment situated within the Glenn Highway Right of Way beginning near mile post 122 
and continuing on the highway to a point near mile post 66.   
 
          Glenn Highway MP 122± 
 
 
 
 
 
 
 
Glenn Highway MP 66± 
 

Glenn Highway Right of Way 
 

No Scale 
******************************************* 
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Young Creek & King River to Glenn Highway to Granite Creek Not Selected. 

This alignment descends near Young Creek and the King River from the Chickaloon-
Knik-Nelchina Trail approximately 2½ miles to the Glenn Highway Right of Way on 
private and State easements to be acquired.  The alignment continues within the highway 
right of way for approximately five miles to Granite Creek.   

 
         End Chickaloon-Knik-Nelchina Tiail 
 
 
 
 
         Private Easements to be Acquired 
             
 
 
 
 
 
 
         Kings River 
    Glenn Highway Right of Way 
 Granite Creek  
 
 
 
 
 
 

No Scale 
******************************************* 
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Glenn Highway Right of Way from Moose Creek to Parks/Glenn Interchange.   
An alignment situated within the Glenn Highway Right of Way from Moose Creek to the Spur 
Line termination and connection point with the ENSTAR 20-inch pipeline near the Parks and 
Glenn Interchange.  The alignment is to be situated on private easements to be acquired across 
private and State lands.  The alignment is situated within the Glenn Highway Right of Way.     
          
       Descend from Moose Creek  
 
     
 Private Easements to be Acquired 
 
               Enters Glenn Highway Right of Way 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   Parks / Glenn Interchange 
 
Termination at the ENSTAR 20-Inch Pipeline 
 

 
No Scale 

*******************************************
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Deliverable 1. - Identify types, characteristics, and anticipated 
timelines for permits 
 
ENSTAR has identified the following types of permits necessary for the construction of the 
natural gas pipeline.  
 
Table 1 
  

Agency 
 

Permit Title 
 

 
Estimated Time to 

Secure 
Duration of Permit 

 
1 ADEC ADEC Excavation Dewatering 9940-

DB002 
Minimum 3 months Project period 

2 ADEC DEC Hydrostatic Test Dewatering 
9940-DB003 

Minimum 3 months Project period 

3 ADEC Wastewater General Permit Minimum 3 months Project period 

4 
 

ADEC Section 401 Water Quality Permit Minimum 3 months Project period 

5 ADNR Fish Habitat Permit Minimum 9 months Project period 

6  ADNR Temporary Water Use Authorization Minimum 3 months Project period 

7 ADNR Coastal Zone Consistency 
Determination 

Minimum 3 months Indefinite 

8 ADOT Utility Permit Minimum 6 months Indefinite 

9 ADOT Lane Closure Permit 3 months Project Period 

10 CVEA Letter of Non-objection 3 months Indefinite 

11 US Army 
Corps of 

Engineers 
Section 404 Permit, or Nationwide 

Permit No. 12 for Utility Discharges 
 

1 year Indefinite 

12 EPA Notice of Intent for Storm Water 
Discharges 

9 months Project period 

13 FAA Determination of No Hazard To Air 
Navigation 

3 months Indefinite 

14 ADNR Right-of-Way Lease for the ANGDA 
Pipeline 

1 year 30 Years +/- 



   

ANGDA Alignment  Lands Rev1 03.31.05.DOC 
14 of 21 

  
Agency 

 
Permit Title 

 

 
Estimated Time to 

Secure 
Duration of Permit 

 
15 Mat Su 

Borough 
Application to Lease or Use Borough 

Owned Lands 
6 months TBD 

16 Mat Su 
Borough 

Nomination for Disposal of Borough 
Lands and Resources 

6 months TBD 

17 Mat Su 
Borough 

Application & Permit to Construct & 
Maintain Driveway on Public ROW 

3 months TBD 

18 Mat Su 
Borough 

Application for Construction within 
Public Easement & ROW 

3 months TBD 

 

Deliverable 2. Identify BLM lands for accelerated transfer 
 
ENSTAR has identified land parcels that are currently in various stages of conveyance from the 
U.S. Federal Bureau of Land Management to the State of Alaska, Native Corporations or other 
interests. BLM currently has 13 Cases pending for transfer of lands to the State of Alaska, Ahtna 
Inc, Alaska Railroad Corporation, Chickaloon Moose Creek Native Association, Inc., DOT-PF, 
and Tazlina Inc./Ahtna Inc. Transfer of these lands will facilitate the application and permitting 
process of the ANGDA natural gas pipeline.  A summary of the affected BLM lands awaiting 
conveyance to the transferees is presented in the following table.  Additional detail and 
supporting documentation is presented in the ENSTAR Land Alignment Binders Nos. 1, 3, 4 
and 6.   
 
Table 2 

Section Number BLM Case ID 
General Description of 
Applicant for Patent 

LEGAL DESCRIPTION 
Township 4 North, Range 6 West, Copper River Meridian 
25, 26, 27, 31, 32, 33, 34, 35 TA0019821230 State of Alaska 
Township 4 North, Range 5 West, Copper River Meridian 

26, 27, 28 29, 30 TA0019820428 State of Alaska 
Township 4 North, Range 4 West, Copper River Meridian 

13, 14, 15, 16, 17, 18  
IC 245 Surf     IC 
246 SubSurf Tazlina Inc. / AHTNA Inc. 

13, 14, 21, 22, 23, 28, 29, 30 TA0019820629 State of Alaska 

Township 4 North, Range 3 West, Copper River Meridian 

13, 14, 15, 16, 17, 18  
IC 245 Surf     IC 
246 SubSurf Tazlina Inc. / AHTNA Inc. 

19, 29, 30, 31, 32, Tract A TA0019820629 State of Alaska 
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Section Number BLM Case ID 
General Description of 
Applicant for Patent 

Township 3 North, Range 9 West, Copper River Meridian 
36 TA0019830809 State of Alaska 
Township 3 North, Range 8 West, Copper River Meridian 

13, 20, 21, 22, 23, 24, 29, 31, 32 TA0019830809 State of Alaska 

Township 3 North, Range 7 West, Copper River Meridian 
1, 2, 8, 9, 10, 11, 16, 17, 18,  TA0019830629 State of Alaska 

2, 11 TA0019930324 AK DOT/PF 
8, 18, 24 TA0019830809 State of Alaska 
Township 3 North, Range 6 West, Copper River Meridian 
8, 9, 16 TA0019830629 State of Alaska 
Township 2 North, Range 11 West, Copper River Meridian 
13, 24 TA0019830920 State of Alaska 
T2N R11W Copper River Meridian 
24 TA0019830920 State of Alaska 
Township 22 North, Range 9 West, Seward Meridian 
15, 19, 26, 27, 28, 29, 30, 35, 36,  TA0019830330 State of Alaska 
1, 19, 26, 27, 28, 29, 30, 35, 36 TA0019800617 State of Alaska 
Township 22 North, Range 8 East, Seward Meridian 
Tract A TA0019830330 State of Alaska 
Township 21 North, Range 12 East, Seward Meridian 
1, 3, 2, 7, 8, 9, 10, 11, 13, 17, 18, 19, 
20, 21, 22, 23, 24 AA 8104-3 AHTNA Inc. 
Township 21 North, Range 11 East, Seward Meridian 
19, 20, 21, 22, 23, 24 AA 8104-3 AHTNA Inc. 
24 TA0019800617 State of Alaska 
25, 26, 27  TA0019930506 State of Alaska 
Township 21 North, Range 10 East, Seward Meridian 
5, 6, 8, 9, 10, 14, 15, 16, 22, 24, 27  TA0019800617 State of Alaska 
5, 6, 8, 9, 10, 14, 15, 16, 22, 24, 25, 
26, 27 TA0019930506 State of Alaska 
24, 25, 26, 27 TA0019830330 State of Alaska 
Township 20 North, Range 7 East, Seward Meridian 

6 AA11153-23 
Chickaloon Moose Creek 
Native Association Inc. 

Township 17 North, Range 1 East, Seward Meridian 
22 IC0019850105 AK Railroad Corp 
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Deliverable 3. Land Ownership for 5 proposed alignments. 
 

The Preliminary Final Alignment as determined by ANGDA crosses a variety of State, Federal, 
Native, and private land owners.  ENSTAR has performed the necessary research to identify 
ownership of all properties on the Preliminary Final Alignment and the additional 4 alternative 
alignments. ENSTAR researched land ownership for 300 feet  of the proposed pipeline 
alignment situated within State or Native owned lands and 100 feet along other land ownerships.  
Ownership data has been provided to the Michael Baker Jr Inc., the Engineering Contractor, for 
development of the alignment sheets with limited land data.  Property data, including legal 
description, title history research, tax information, and additional researched data is submitted in 
the following documents; 
 
 

• ANGDA Alignment Lands Binder #  1 
• ANGDA Alignment Lands Binder #  2 
• ANGDA Alignment Lands Binder #  3 
• ANGDA Alignment Lands Binder #  4 
• ANGDA Alignment Lands Binder #  5 
• ANGDA Alignment Lands Binder #  6 
• ANGDA Alignment Lands Binder #  7 
• ANGDA Alignment Lands Binder #  8 
 

 
Due to the volume of supporting documentation for the alignments, the ANGDA Alignment 
Lands Binders cannot be provided at this time, but will provided at a more practical date.   
 

 

Deliverable 4. Develop Excel spreadsheet for all parcels.  
 
ENSTAR developed an excel file containing land data developed in Deliverable 3.  A selection 
of the data set is included as Attachments A, B, C,& D to this report.   
 

Deliverable 5.  Based upon “Found Issues” provide recommendations 
on problem parcels 
 
 
ENSTAR has identified the following legal descriptions for preliminary lands alignments lands 
that will require additional action by ANGDA.  Properties requiring additional actions by 
ANGDA are noted within the Alignment Lands Excel property data file referenced as “remarks”.  
The remarks suggest possible actions to resolve potential Right-of-Way issues. 

Comment: FRASIER/MANNY Adjust 
to what you actually did 
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Table 3 
 

 Legal Description Description of “Found Issue” 
 
1 

 
Existing PLO ROW 

 
ADOT / DNR ML&W / JPO / Mat-Su Borough 
Permits 

 
2 

 
Tentatively Approved 
 

 
BLM to expedite conveyance 

 
3 

 
Interim Conveyance 

 
BLM to expedite conveyance 
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Deliverable 6 – Work with Federal, State, and Borough lands and 
utility companies to assist AGNDA in negotiating co-use/co-location 
of the pipeline in their ROW.  
 
The following are identified public agencies, native corporation landowners, and utilities with 
facilities located within the project area.   
 
Table 3 
 Land Owner / Agency / Utility  Contact Information Tel / Fax 
1 Alaska Pipeline Company / ENSTAR 

Natural Gas Company  
401 East International 
Airport Road, 
Anchorage, AK  

Tel 907 334-7736 
Fax 907 561-0053 

2 Alaska Railroad Corporation P.O. Box 107500 
Anchorage, AK 99510 

Tel 907 265-2300 

3 AHTNA Incorporated P.O. Box 649, Glennallen, 
AK 99588 

Tel 907 822-3476 
Fax 907 822-3495 

4 Bureau of Land Management (BLM)  BLM-Alaska State Office  
222 W 7th Avenue #13  
Anchorage AK 99513 

Tel 907 271-5960  
Fax 907 271-3684  

5 Chickaloon Moose Creek Native 
Association Inc. 

PO Box 1105 
Chickaloon, AK 99674 

Tel 907 745-0707 
Fax 907 745-7154 

6 Cook Inlet Region Incorporated (CIRI) P.O. BOX 93330, 
Anchorage, AK 99509-
3330 

Tel 907 274-8638 
Fax 907 279-8836 

7 Cooper Valley Electric Association 
(CVEA) 

CVEA P.O. Box 45 
Glennallen, AK 99588 

Tel 907 320-8340 

8 Cooper Valley Telephone Cooperative   
(CVTC) 

329 Fairbanks Street,  
P.O. Box 337 
Valdez, AK 99686 

Tel 907 835-2231 
 or 800 478-6612  

9 Matanuska Electric Association (MEA) P.O. Box 2929, Palmer, 
AK. 99645 

Tel 907 761-9300 

10 Matanuska-Susitna Borough 350 E. Dahlia Ave, Palmer, 
AK 99645 

Tel 907 745-4801 

11 Matanuska Telephone Association 
(MTA) 

480 Commercial Drive 
Palmer, AK 99645 

Tel 907 745 3211 

12 State of Alaska  
Department of Transportation and 
Public Facilities  (DOT-PF) 

Central Region 
Anchorage Office 
4111 Aviation Drive 
Anchorage, AK 99502 
 
Northern Region 
Fairbanks Office 
2301 Peger Road 
Fairbanks, AK  99709-5399

Tel 907 269-0700 
Fax 907 248-9456 
 
 
 
 
Tel 907 451-2385 
Fax 907 451-5411 
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 Land Owner / Agency / Utility  Contact Information Tel / Fax 
13 Tazlina Inc. Ahtna, Incorporated 

P.O. Box 649, Glennallen, 
AK 99588 

Tel: 907 822-3476 
Fax: 907 822-3495 

 

Deliverable 7. Prepare two (2) copies of the report and on CD in MS 
Word & Excel format.  Assist in answering State Right of Way Lease 
Application questions.  
Report provided hard copy and electronically on CD.  
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Additional ANGDA Requested Land Data: 
 
Glenn Highway MP 119 ± to MP 122±, then enters Squaw Creek :   
Lands within this exhibit are Tentatively Approved to be conveyed to the State, and Interim 

Conveyed to Native Corporations.  These lands are situated between the Glenn 
Highway MP 119± and 122±, and along Squaw Creek, an RS2477 Right of Way.  
The following table lists the subject lands that require expedited BLM 
Conveyance.   

 
                          Alignment Begins Near Glenn MP 119± 
 

 
 

        Glenn MP 122± 
 
 
 
          
             
       Matanuska Susitna Borough Boundary 
 
 
          Squaw Creek RS2477 

 
No Scale 

 
 
LEGAL DESCRIPTION PENDING PATENTEE PATENT PENDING 
Township 21 North Range 10 East Seward Meridian 

1 Sec. 25-27 State of Alaska DNR TA0019930506 
2 Sec. 25-27 State of Alaska DNR TA0019930506 

3 SESE Sec. 27 State of Alaska DNR 
TA0019930506, 
TA0019830330 

Township 21 North Range 11 East Seward Meridian 
4 Sec. 24 State of Alaska DNR TA0019800617 
5 Sec. 22 AHTNA Inc. AA 8104-3 
6 Sec. 13 AHTNA Inc. AA 8104-3 
7 Sec. 24 AHTNA Inc. AA 8104-3 
8 Sec. 23 AHTNA Inc. AA 8104-3 
9 SESE Sec. 21 AHTNA Inc. AA 8104-3 

10 Sec. 20 AHTNA Inc. AA 8104-3 
11 SESE Sec. 20 AHTNA Inc. AA 8104-3 
12 W2SWSE Sec. 20 AHTNA Inc. AA 8104-3 
13 W2SWSE Sec. 20 AHTNA Inc. AA 8104-3 
14 E2SWSE Sec. 20 AHTNA Inc. AA 8104-3 
15 Sec. 19 AHTNA Inc. AA 8104-3 
16 SESW Sec. 19 AHTNA Inc. AA 8104-3 
17 SWSW Sec. 19 AHTNA Inc. AA 8104-3 
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Township 21 North Range 12 East Seward Meridian 

18 
PTN Sec. 1,2,7-11,17,18; Lot 2 & 
1B USS 3944 AHTNA Inc. AA 8104-3 

19 SWSW Sec. 21 AHTNA Inc. AA 8104-3 
20 SESW Sec. 22 AHTNA Inc. AA 8104-3 
21 SESW Sec. 21 AHTNA Inc. AA 8104-3 
22 SWSE Sec. 21 AHTNA AA 8104-3 
23 SWSE Sec. 22 AHTNA AA 8104-3 

Township 22 North Range 9 East Seward Meridian 
29 Sec. 19, 26-30, 35, 36 State of Alaska TA0019830330 
30 NWNW Sec 15 State of Alaska TA0019830330 
31 SWNW Sec. 28 State of Alaska TA0019830330 
32 SENW Sec. 28 State of Alaska TA0019830330 
33 NWNW Sec 27; NENE Sec 28 State of Alaska TA0019830330 
34 NENW Sec. 28 State of Alaska TA0019830330 

Township 2 North Range 11 West Copper River Meridian 
36 PTN E2 Sec. 13 State of Alaska TA0019830920 
37 PTN E2 Sec. 24 State of Alaska TA0019830920 
38 Gov. Lot 2; State of Alaska TA0019830920 
39 Gov. Lot 1 State of Alaska TA0019830920 

 
 


